2018 Sponsorship Timeline

Project Sponsorship Preparation

August/September 2017

- Meet with CSB Director of Capstone Projects.
- Establish scope of project and designated company participants.
- Begin developing project description.

September 2017

- Verbal acceptance of CSB Lehigh University Sponsor Agreement key terms
- Draft of project description.
- Be sure you have approval from your legal department. Meet with CSB Director of Capstone Projects to process paperwork.

October 2017

- Identify project mentors and sponsorship/legal issues.
- CSB Director of Senior Projects can meet with legal or executive representatives.

November 2017

- Sponsor Agreements and Project Descriptions due.
- Save the date for the January Sponsor Fair!

December 2017

 Finalize Project Descriptions, identification of project mentors, outstanding paperwork and fees.

Spring 2018: Project Begins

January 2018 - Semester Begins

- Project Fair
- Team project selections,
- Team kickoff meeting with sponsor

February 2018

- Project Chart and Project Initiation completed.
- Weekly calls, emails, status reports

March 2018

- Business Requirements or Feasibility Study completed.
- Team Presentation, possible site visit,
- Weekly calls, emails, status reports

April 2018

- Technical Architecture and work breakdown structure completed
- Weekly calls, emails, status reports

May 2018 - End of Spring Semester

• Team Presentations.

Summer 2018: Optional Internship

June/July/August 2018

Fall 2018: Final Project Semester

September 2018 – Semester Begins

- Team Presentations to restart the project.
- Teams are designing and testing prototype.
 Status reports

October 2018

- Weekly calls, emails, status reports
- Team Presentations.
- Possible site visit,
- Teams are designing and testing prototype

November 2018

• Weekly calls, emails

December 2018 - End of Project Year

Attend team presentations at Lehigh

2018 Sponsorship Timeline